

DC&SDC Local Development Plan 2032 (LDP) Timetable for LDP Plan Strategy HMO Revision (PS-R) – JULY 2026*		
Estimated Timescale (Tasks per Month / Quarter)	LDP PS Revision Stage	Sustainability Appraisal (SA) & Associated PS-R Tasks
April - June 2026	Agree scope and terms for the defined HMO Revision of the LDP Plan Strategy (PS)	
June & July 2026	Publication of LDP PS Revision Timetable (& Revised Statement of Community Involvement)	
May & June 2026	Prepare Evidence in support of HMO Revision Advertise Commencement of PS Revision	Scoping for SA, HRA, EQIA & RNIA
June 2026	Member & Stakeholder Engagement	
July 2026	Cttee / Council agree & Publish PS Revision POP - Preferred Options Paper (POP) Statutory Public Consultation 8 weeks	Publication of Scoping Report(s)
October 2026 Oct & Nov 2026 Dec 2026 & Jan 2027	Publish draft PS Revision (dPS-R) Statutory Public Consultation: 8 weeks for Representations; 8 weeks for Counter Representations	Publication of SA Interim Report (incorporating SEA) Publication of draft EQIA Report
March 2027 April & May 2027	Submit dPS-R documents to DfI, DfI Assess & Forward to PAC / Other Body	Any Addenda re. dPS-R Changes?
September 2027	Hold dPS-R Independent Examination (IE)	
November 2027 January 2028	IE Advisory Report to DfI DfI issues Binding Direction to the Council	
February 2028	Adoption of Revised LDP Plan Strategy (PS)	Public Consultation & Publish Final SA & Final EQIA reports

Please note: This is an indicative Timetable and may be subject to change, particularly due to factors outside the control of the Council e.g. DfI and PAC/Others' consideration or delays or legal challenges.

*** Note** that this Timetable for the Revision to the LDP Plan Strategy (PS-R) should be read in conjunction to the overall Timetable for the preparation of the LDP Local Policies Plan (LPP). Both processes will be proceeding in parallel.