

Derg Active Phase 2

February 2026



Mitchell Park

Works at Mitchell Park have reached a key milestone, with the 4G playing surface now complete. Progress has also continued on the new coaching building, with construction activity advancing on-site. In addition, planning permission has been approved for the overspill car park, which will support improved access and capacity during peak use.

Greenway

(adjacent to Dergview FC)
No update at this time.

Castle Park

Works are expected to get underway shortly to deliver utility connections (including the NI Water sewerage connection) for the proposed public toilets, with installation of the base anticipated to follow. Members of the public are asked to note that there may be temporary disruption to use of the car park during these works. Any access changes or closures will be clearly signposted on-site and updates will also be shared via DCSDC social channels.

The Diamond

Public realm works are continuing, with activity progressing slowly from Corry's Chemist down towards Wee Buns, maintaining access as far as possible through temporary pedestrian and traffic management arrangements. Additional excavation is also underway on the western side outside the pet store, as the next section of works progresses.



Scan me